Value Sensitive Design Sections

11/01/2017 03:41 PM - Bryce Melegari

Status: Closed
Priority: Normal
Assignee:
Category:
Target version:
Start date: 11/01/2017
Due date:
% Done: 0%
Estimated time: 0.00 hour
Spent time: 1.50 hour

History

#1 - 12/13/2017 10:37 AM - John Quan
- Status changed from In Progress to Resolved

#2 - 01/19/2018 12:09 PM - John Quan
- Status changed from Resolved to Closed