Value Sensitive Design

11/05/2018 03:48 PM - Andrew Adler

**Status:** In Progress  
**Start date:** 10/17/2018

**Priority:** Normal  
**Due date:** 10/31/2018

**Assignee:**  
**% Done:** 0%

**Category:**  
**Estimated time:** 0.00 hour

**Target version:**  
**Spent time:** 5.00 hours

---

**History**

**#1 - 11/05/2018 03:48 PM - Andrew Adler**
- Tracker changed from Bug to Feature

**#2 - 11/05/2018 04:10 PM - Andrew Adler**
- Due date set to 10/31/2018
- Status changed from New to In Progress
- Start date changed from 11/05/2018 to 10/17/2018