Task Analysis and Storyboarding

Status: In Progress
Priority: Normal
Assignee: 
Category: 
Target version: 

Start date: 10/22/2018
Due date: 11/07/2018
% Done: 0%
Estimated time: 0.00 hour
Spent time: 10.00 hours

Description

History
#1 - 11/05/2018 04:13 PM - Andrew Adler
- Due date set to 11/07/2018
- Start date changed from 11/05/2018 to 10/22/2018