Invision Prototype

11/15/2018 11:00 AM - Kim Fairbanks

Status: New
Priority: Normal
Assignee: % Done: 80%
Category: Estimated time: 0.00 hour
Target version: Spent time: 9.00 hours

Description
Develop the Invision Prototype demonstrating the expected user interface

History
#1 11/16/2018 01:08 PM - Kim Fairbanks
- Priority changed from Urgent to Normal
- % Done changed from 70 to 80