### Sum of all time done on Project

12/12/2018 02:46 PM - Jonathan Aarhus

<table>
<thead>
<tr>
<th>Status</th>
<th>Resolved</th>
<th>Start date:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
</tr>
<tr>
<td>Assignee:</td>
<td>Jonathan Aarhus</td>
<td>12/12/2018</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
<td>% Done:</td>
</tr>
<tr>
<td>Target version:</td>
<td></td>
<td>Estimated time:</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Spent time:</td>
</tr>
</tbody>
</table>

**Description**

- Brainstorming - 2 hours
- Usability and contextual design - 1 hour
- Value sensitive design - 2 hours
- Task Analysis and Story boarding - 2 hour
- White paper - 1 hour
- Users Guide - 1 hour

**Estimated time:** 9.00 hours

**Spent time:** 0.00 hour