# Web Design, Envisioning Criteria Paraphrasing, and Visioning Section

**Status:** Closed  
**Start date:** 10/30/2017  
**Priority:** Normal  
**Due date:** 11/01/2017  
**Assignee:** Tristan Van Cise  
**% Done:** 100%  
**Category:**  
**Estimated time:** 5.00 hours  
**Target version:**  
**Spent time:** 5.75 hours

**Description**

**History**

#1 - 10/30/2017 09:29 PM - Tristan Van Cise
- Tracker changed from Bug to Feature

#2 - 01/19/2018 12:09 PM - John Quan
- Status changed from Resolved to Closed