Value Sensitive Design

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>11/01/2017</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td>11/02/2017</td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
<td>Estimated time:</td>
<td>0.50 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td></td>
<td>Spent time:</td>
<td>8.25 hours</td>
</tr>
</tbody>
</table>

Description
(This is the main parent task for all the tasks related to value sensitive design.)

Subtasks:
- Feature # 158: Envisioning Criteria - Closed
- Feature # 159: VSD Analysis - Closed
- Feature # 161: Cards - Closed
- Feature # 163: 4 Category Paragraphs - Closed

History

#1 - 11/01/2017 04:23 PM - Jacob Butler
- Tracker changed from Bug to Feature

#2 - 11/06/2017 11:23 AM - Jacob Butler
- Status changed from New to Resolved

This task has been completed

#3 - 01/19/2018 12:03 PM - John Quan
- Status changed from Resolved to Closed