CS371 Fall 2017 StubyBudy - Feature #160
value-sensitive-design
11/01/2017 07:58 PM - Jesse Keller

Status: Closed
Priority: Normal
Assignee:
Category:
Target version:

Start date: 11/01/2017
Due date:
% Done: 0%
Estimated time: 2.00 hours
Spent time: 2.70 hours

Description
Write individual value sensitive design entries.

History
#1 - 12/20/2017 11:56 AM - John Quan
  * Status changed from In Progress to Resolved

#2 - 01/19/2018 12:11 PM - John Quan
  * Status changed from Resolved to Closed