### Finish Task Analysis

11/03/2017 11:36 PM - Jesse Keller

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
<th>Start date:</th>
<th>11/03/2017</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>0%</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
<td>Estimated time:</td>
<td>3.00 hours</td>
</tr>
<tr>
<td>Target version:</td>
<td></td>
<td>Spent time:</td>
<td>4.00 hours</td>
</tr>
</tbody>
</table>

#### Description

#### History

**#1 - 12/20/2017 11:57 AM - John Quan**
- Status changed from New to Resolved

**#2 - 01/19/2018 12:11 PM - John Quan**
- Status changed from Resolved to Closed