Industry wide problem

11/12/2017 03:47 PM - Frank Cline

Status: Closed
Priority: Normal
Assignee: Frank Cline
Category:
Target version:

Start date: 11/12/2017
Due date: 11/27/2017
% Done: 0%
Estimated time: 0.00 hour
Spent time: 2.00 hours

Description

History

#1 - 12/12/2017 11:11 PM - Frank Cline
- Status changed from New to Resolved

#2 - 01/19/2018 12:03 PM - John Quan
- Status changed from Resolved to Closed