CS371 Fall 2017 Blathr - Feature #181

Prototyping
11/18/2017 03:01 PM - Rachel Crosley

Status: Closed
Priority: Normal
Assignee: 
Category: 
Target version: 

Start date: 11/18/2017
Due date: 
% Done: 0%
Estimated time: 0.00 hour
Spent time: 9.50 hours

Description

History

#1 - 12/20/2017 11:45 AM - John Quan
- Status changed from New to Resolved

#2 - 01/19/2018 12:00 PM - John Quan
- Status changed from Resolved to Closed