CS371 Fall 2018 Shelter - Feature #206

HTML Editing/Design

10/08/2018 06:36 PM - Mark Underwood

Status: New
Priority: Normal
Assignee: Mark Underwood
Category: 
Target version: 

Start date: 10/08/2018
Due date: 10/08/2018
% Done: 0%
Estimated time: 0.00 hour
Spent time: 11.00 hours

Description
Any web design work done to display the project in the wiki

History

#1 - 10/08/2018 06:37 PM - Mark Underwood
- Tracker changed from Bug to Feature

#2 - 10/16/2018 11:57 AM - John Quan
- Due date set to 10/08/2018