### Bug #229: Digital Interactive Prototyping

**Start date:** 11/09/2018  
**Assignee:** Kernell Snow  
**Priority:** Normal  
**Due date:**  
**% Done:** 0%  
**Estimated time:** 0.00 hour  
**Spent time:** 6.00 hours

**Description**

1. Digital Interactive Prototyping
2. Start date: 11/09/2018
3. Assignee: Kernell Snow
4. Priority: Normal
5. Due date: 
6. % Done: 0%
7. Estimated time: 0.00 hour
8. Spent time: 6.00 hours

*Powered by TCPDF (www.tcpdf.org) 08/06/2019*