CS371 Fall 2019 Dynamic HVAC - Feature #280

Task Analysis
11/05/2019 02:47 PM - Dylan Palmieri

Status: Resolved  
Priority: Urgent  
Assignee:  
Category:  
Target version:  
Start date: 11/05/2019  
Due date: 11/06/2019  
% Done: 20%  
Estimated time: 3.00 hours  
Spent time: 6.00 hours

Description
Finish populating our task analysis page

History
#1 - 11/05/2019 02:47 PM - Dylan Palmieri
- Tracker changed from Bug to Feature

#2 - 11/16/2019 05:48 PM - Dylan Palmieri
- Status changed from In Progress to Resolved