## CS371 Fall 2018 Potty Picker - Issues

<table>
<thead>
<tr>
<th>#</th>
<th>Tracker</th>
<th>Status</th>
<th>Priority</th>
<th>Subject</th>
<th>Assignee</th>
<th>Updated</th>
<th>Closed</th>
<th>Spent time</th>
<th>Project</th>
</tr>
</thead>
<tbody>
<tr>
<td>250</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>Project time</td>
<td>Curtis Fortenberry</td>
<td>12/12/2018 07:03 PM</td>
<td>7.0</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>242</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>Prototype</td>
<td></td>
<td>11/30/2018 10:39 AM</td>
<td>4.0</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>231</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>Value Sensitive Design</td>
<td></td>
<td>11/15/2018 06:14 PM</td>
<td>4.0</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>215</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>In Class - Storyboarding</td>
<td></td>
<td>10/26/2018 12:00 PM</td>
<td>0.5</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>214</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>In Class - Usability and Contextual Design</td>
<td></td>
<td>10/26/2018 11:59 AM</td>
<td>4.0</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>213</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>Storyboarding</td>
<td></td>
<td>10/25/2018 09:50 PM</td>
<td>0.75</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>211</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>Storyboarding</td>
<td></td>
<td>10/24/2018 04:57 PM</td>
<td>2.25</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
<tr>
<td>204</td>
<td>Bug</td>
<td>New</td>
<td>Normal</td>
<td>Brainstorming</td>
<td>Curtis Fortenberry</td>
<td>10/16/2018 10:22 AM</td>
<td>4.5</td>
<td>CS371 Fall 2018 Potty Picker</td>
<td></td>
</tr>
</tbody>
</table>